

BUTTE REGIONAL CONSERVATION PLAN (BRCP) SCHEDULE 2012-2013

BRCP Tasks	2012												2013												
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	
BRCP Document																									
Chapter 8 <i>Costs and Funding</i> ; Chapter 9 <i>Alternatives to Take</i>				◆																					
2nd Administrative Draft					◆	⌘	⌘	⌘	★	⌘															
2nd Administrative Draft Review Period					◆																				
Public Draft BRCP and Permit Application						◆			◆				◆												
Public Draft BRCP Review Period						◆			◆	★	◆														
Final BRCP								◆	★			◆													
Draft and Final Implementing Agreement															◆									⌘	
Findings, Permits and Biological Opinion(s)																									
EIS/EIR Document																									
Notice of Intent/Notice of Preparation (NOI/NOP) Docs																									
Public Review Period NOI/NOP					◆	★																			
Administrative Draft EIS/EIR Document																									
Public Draft EIS/EIR																									
Public Review Period								◆	◆	★	◆														
Administrative Draft Final EIS/EIR																									
Final EIS/EIR																									
30-day Review Period										◆															
Record of Decision Filed																									

Prepared 1-10-12

- ◆ Stakeholder Committee Meeting
- ⌘ Document Review Period
- ★ Public Workshops
- ⌘ Council/Board of Supervisor's Meetings