

Tasks	2011											
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
<b>1st Complete Administrative Draft</b>												
<b>Chapter 1. Introduction</b>												
Revise to update information												
<b>Chapter 2. Covered Activities</b>												
Revise to update with WD activities												
<b>Chapter 3. Ecological Baseline</b>												
Update all information												
Complete vernal pool mapping methods												
Correct vegetation classifications												
<b>Chapter 4. Impact Assessment</b>												
Revise to include new BCM info												
Incorporate WD activities												
Address agency comments												
<b>Chapter 5. Conservation Strategy</b>												
Incorporate BCM Strategy												
Complete fish measures and text												

Tasks	2011											
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Complete all vernal pool species												
Meet with agencies for input												
Prepare final draft												
<b>Chapter 6. Plan Implementation</b>												
Prepare implementation schedule												
Draft assurances												
Draft stay ahead provisions												
Draft remaining changed circumstances												
Meet with cities/County for input												
Meet with agencies for input												
<b>Chapter 7. Implementing Structure</b>												
Meet with agencies for input												
<b>Chapter 8. Costs and Funding</b>												
First draft cost and funding chapter												
<b>Chapter 9. Alternatives to Take</b>												
Prepare Chapter												

Tasks	2011											
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Meet with USFWS/NMFS for input												
<b>Chapter 10. Integration of Science in BRCP Development</b>												
Prepare Chapter												
<b>Chapter 11. List of Preparers</b>												
Prepare template chapter												
Gather participant information												
<b>Chapter 12. References</b>												
Prepare chapter												
<b>Appendix A. Covered Species Accounts</b>												
<b>Appendix B. Common and Scientific Names Mentioned in the Text</b>												
<b>Appendix C. Independent Science Advisors Reports</b>												
<b>Appendix D. Planning Agreement and Amendments</b>												
<b>Appendix E. Implementation Costs and Supporting Materials</b>												
<b>Appendix F. Mitigation Guidelines and Survey Protocols</b>												

Tasks	2011											
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
<b>Appendix G. Resource Mapping and GIS Databases</b>												
<b>First administrative draft review period</b>												
<b>Second administrative draft</b>												
<b>Second administrative draft review period</b>												
<b>Public draft</b>												
<b>Legend:</b>		= Chapter or appendix schedule			= Chapter section schedule				= Draft BRCP HCP/NCCP review			

<b>Near-Term Stakeholder Committee (SC), Science Advisor, and Public Workshop Schedule</b>	
<b><i>Date</i></b>	<b><i>Draft Agenda Topics</i></b>
March 2, 2011 (SC meeting)	1. Overview of BRCP status, process, and schedule
April 6, 2011 (SC meeting)	1. Butte County meadowfoam and vernal pool species strategy 2. Approach to Clean Water Act compliance
Mid-April, 2011	1. Distribute Chapter 5, Conservation Strategy to Science Advisory Panel
May 4, 2011 (SC meeting)	1. Revised Chapter 5, Conservation Strategy
May-July, 2011 <sup>1</sup>	1. Public workshops for Chapter 5, Conservation Strategy
June 1, 2011 (SC meeting)	1. Overview of the First Administrative Draft BRCP HCP/NCCP document
July 6, 2011 (SC meeting)	1. Receive comments on the First Administrative Draft BRCP HCP/NCCP document
September 7, (SC meeting)	1. Overview of the Second Administrative Draft BRCP HCP/NCCP document
October 5, (SC meeting)	1. Receive comments on the Second Administrative Draft BRCP HCP/NCCP document
January-February 2011 <sup>1</sup>	1. Public workshops for Public Draft BRCP HCP/NCCP

<sup>1</sup>Timeframe within which public workshops may be held. The public workshop schedule will be refined as BRCP planning progresses.