

Tasks	2011											
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
1st Complete Administrative Draft												
Chapter 1. Introduction												
Revise to update information												
Chapter 2. Covered Activities												
Revise to update with WD activities												
Chapter 3. Ecological Baseline												
Update all information												
Complete vernal pool mapping methods												
Correct vegetation classifications												
Chapter 4. Impact Assessment												
Revise to include new BCM info												
Incorporate WD activities												
Address agency comments												
Chapter 5. Conservation Strategy												
Incorporate BCM Strategy												
Complete fish measures and text												

Tasks	2011											
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Complete all vernal pool species												
Meet with agencies for input												
Prepare final draft												
Chapter 6. Plan Implementation												
Prepare implementation schedule												
Draft assurances												
Draft stay ahead provisions												
Draft remaining changed circumstances												
Meet with cities/County for input												
Meet with agencies for input												
Chapter 7. Implementing Structure												
Meet with agencies for input												
Chapter 8. Costs and Funding												
First draft cost and funding chapter												
Chapter 9. Alternatives to Take												
Prepare Chapter												

Tasks	2011											
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Meet with USFWS/NMFS for input												
Chapter 10. Integration of Science in BRCP Development												
Prepare Chapter												
Chapter 11. List of Preparers												
Prepare template chapter												
Gather participant information												
Chapter 12. References												
Prepare chapter												
Appendix A. Covered Species Accounts												
Appendix B. Common and Scientific Names Mentioned in the Text												
Appendix C. Independent Science Advisors Reports												
Appendix D. Planning Agreement and Amendments												
Appendix E. Implementation Costs and Supporting Materials												
Appendix F. Mitigation Guidelines and Survey Protocols												

Tasks	2011											
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Appendix G. Resource Mapping and GIS Databases												
First administrative draft review period												
Second administrative draft												
Second administrative draft review period												
Public draft												
Legend:		= Chapter or appendix schedule			= Chapter section schedule				= Draft BRCP HCP/NCCP review			

Near-Term Stakeholder Committee (SC), Science Advisor, and Public Workshop Schedule	
<i>Date</i>	<i>Draft Agenda Topics</i>
March 2, 2011 (SC meeting)	1. Overview of BRCP status, process, and schedule
April 6, 2011 (SC meeting)	1. Butte County meadowfoam and vernal pool species strategy 2. Approach to Clean Water Act compliance
Mid-April, 2011	1. Distribute Chapter 5, Conservation Strategy to Science Advisory Panel
May 4, 2011 (SC meeting)	1. Revised Chapter 5, Conservation Strategy
May-July, 2011 ¹	1. Public workshops for Chapter 5, Conservation Strategy
June 1, 2011 (SC meeting)	1. Overview of the First Administrative Draft BRCP HCP/NCCP document
July 6, 2011 (SC meeting)	1. Receive comments on the First Administrative Draft BRCP HCP/NCCP document
September 7, (SC meeting)	1. Overview of the Second Administrative Draft BRCP HCP/NCCP document
October 5, (SC meeting)	1. Receive comments on the Second Administrative Draft BRCP HCP/NCCP document
January-February 2011 ¹	1. Public workshops for Public Draft BRCP HCP/NCCP

¹Timeframe within which public workshops may be held. The public workshop schedule will be refined as BRCP planning progresses.