

DRAFT BRCP HCP/NCCP Preparation Schedule—2011/2012												
Tasks	2011						2012					
	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	
1st Administrative Draft BRCP	●											
1st Administrative Draft Review Period			●									
Independent Science Advisor (ISA) recommendations to Chapter 5, <i>Conservation Strategy</i>			●									
BCM Strategy				●								
BRCP implementation schedule				●								
Chapter 8, <i>Implementation Costs and Funding Sources</i> (implementation costs only)					●							
Chapter 9, <i>Alternatives to Take</i>					●							
Revised Chapter 5, <i>Conservation Strategy</i>					●							
Public Workshops on revised Chapter 5, <i>Conservation Strategy</i> (2)												
2nd Administrative Draft BRCP							●	●				
2nd Administrative Draft Review Period												
Public Draft BRCP and Permit Application											●	
Legend	 = Task Development	 = Task Complete	 = BRCP Draft Review	 ● = Stakeholder Committee Meeting				 = Council/Board meetings				

Stakeholder Committee Meeting Agenda Topics	
<i>Date</i>	<i>Draft Agenda Topics</i>
August 3, 2011	<ol style="list-style-type: none">1. Receive and respond to comments received to the 1st Administrative Draft BRCP2. ISA recommendations to Chapter 5, <i>Conservation Strategy</i>3. Schedule review
September 3, 2011	<ol style="list-style-type: none">1. Butte County meadowfoam strategy2. BRCP implementation schedule
October 5, 2011	<ol style="list-style-type: none">1. Chapter 8, <i>Implementation Costs and Funding Sources</i> (costs only)2. Chapter 9, <i>Alternatives to Take</i>3. Revised Chapter 5, <i>Conservation Strategy</i>
December 7, 2011	<ol style="list-style-type: none">1. Overview of 2nd Administrative Draft BRCP
January 4, 2012	<ol style="list-style-type: none">1. Receive and respond to comments received to the 2nd Administrative Draft BRCP
April 7, 2012	<ol style="list-style-type: none">1. Overview of the Public Draft BRCP