






Working Draft BRCP HCP/NCCP and EIS/EIR Preparation Schedule—2012/2013																		
Tasks/Documents		2012												2013				
		Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
1.	BRCP Schedule Review	●																
2.	Chapter 8, Implementation Costs and Funding Sources (1 <sup>st</sup> administrative draft)		●															
3.	Chapter 9, Alternatives to Take (1 <sup>st</sup> administrative draft)		●															
4.	2 <sup>nd</sup> Administrative Draft BRCP				●													
5.	2 <sup>nd</sup> Administrative Draft Review Period																	
6.	Public Workshops on 2 <sup>nd</sup> Administrative Draft BRCP						●											
7.	Updates to Board/Councils																	
8.	Public Draft BRCP HCP/NCCP and Permit Application																	
9.	Review/Approval of Public Draft BRCP HCP/NCCP by Board/Councils																	
10.	Publication of Notice of Intent/Notice of Preparation																	
11.	Public Scoping Meetings (5)																	
12.	Administrative Draft EIS/EIR																	
13.	Administrative Draft EIS/EIR Review Period (lead agencies)																	
14.	Public Draft EIS/EIR																	
15.	Public Draft BRCP HCP/NCCP and EIS/EIR Review Period																	
16.	Public Meetings and Workshops																	
17.	Administrative Draft Final EIS/EIR																	
18.	Adoption of the Final BRCP HCP/NCCP by Board/Councils																	
19.	Final BRCP HCP/NCCP																	
20.	Final EIS/EIR																	
21.	Final EIS/EIR Review Period																	
22.	Record of Decision																	
23.	Findings and Biological Opinion(s)																	
24.	Signed Implementing Agreement and Permits																	

<b>Legend</b>	<b>BRCP Document</b> EIR/EIS Document	<b>Document Review</b> Periods	<b>Public Meetings</b> and Workshops	<b>County Board and City</b> Council Meetings					
	= Task Development		= Task Complete		= Review Period		= Stakeholder Committee Meeting		= Council/Board meetings

<b>Stakeholder Committee Meeting Agenda Topics</b>	
<b>Date</b>	<b>Draft Agenda Topics</b>
January 11, 2012	1. Overview of schedule for BRCP completion and Stakeholder Committee Meetings
February 8, 2012	1. Chapter 8, <i>Implementation Costs and Funding Sources</i> 2. Chapter 9, <i>Alternatives to Take</i>
April 11, 2012	1. Overview of the 2 <sup>nd</sup> Administrative Draft BRCP HCP/NCCP
June 13, 2012	1. Review of Stakeholder Committee comments to 2 <sup>nd</sup> Administrative Draft BRCP HCP/NCCP 2. Overview of comments received at Public Workshops on the Conservation Strategy
July 4, 2012 (will be moved to July 11, 2012)	1. Receive and respond to comments received to the 2 <sup>nd</sup> Administrative Draft BRCP
August 8, 2012	1. Preparation status of Public Draft BRCP HCP/NCCP
October 10, 2012	1. Overview of Public Draft 2. Overview of Board and Council Meeting outcomes