

BUTTE REGIONAL CONSERVATION PLAN (BRCP)

SCHEDULE 2012-2014

BRCP Tasks	2012				2013			2014												2015			
	SEP	OCT	NOV	DEC	JAN	FEB	MAR-DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	
BRCP Document																							
Preliminary Public Draft	◆			◆	◆																		
Preliminary Public Draft Review Period					★																		
Public Draft BRCP and Permit Application						◆	◆	◆	◆	◆													
Public Draft BRCP Review Period										★													
Final BRCP													◆	◆	★	◆							
Draft and Final Implementing Agreement Findings, Permits and Biological Opinion(s)									◆			◆	◆	◆	◆	◆							
EIS/EIR Document																							
Notice of Intent/Notice of Preparation (NOI/NOP) Docs																							
Public Review Period NOI/NOP				◆	★																		
Administrative Draft EIS/EIR Document																							
Public Draft EIS/EIR									◆														
Public Review Period										★													
Administrative Draft Final EIS/EIR														◆									
Final EIS/EIR																◆							
30-day Review Period																							
Record of Decision Filed																							

Updated 12-03-13

◆ Stakeholder Committee Meeting

★ Public Workshops

◆ Council/Board of Supervisor's Meetings

Notes:

Additional Stakeholder Committee meetings may be added as needed

Schedule is subject to change