

## BUTTE REGIONAL CONSERVATION PLAN (BRCP) SCHEDULE 2012-2013

BRCP Tasks	2012				2013			2014												2015					
	SEP	OCT	NOV	DEC	JAN	FEB	MAR-DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
<b>BRCP Document</b>																									
*Completed* Preliminary Public Draft	◆			◆	◆																				
*Completed* Preliminary Public Draft Review Period					★																				
Public Draft BRCP and Permit Application						◆	◆	◆	◆																
Review of BRCP by USFWS Region, Publish NOA in Fed Rg																									
Public Draft BRCP Review Period														★											
Final BRCP																	◆	◆	◆	◆					
Draft and Final Implementing Agreement																	◆	◆	◆	◆					
Findings, Permits and Biological Opinion(s)																									
<b>EIS/EIR Document</b>																									
*Completed* NOI/NOP Docs																									
*Completed* Public Review Period NOI/NOP				◆	★																				
*Completed* Administrative Draft EIS/EIR Document																									
Public Draft EIS/EIR																									
Review of EIS/R by USFWS Region, Publish NOA in Fed Reg																									
Public Review Period															★										
Administrative Draft Final EIS/EIR																									
Final EIS/EIR																									
30-day Review Period																									
Record of Decision Filed																									

Updated 2-13-14

- ◆ Stakeholder Committee Meeting
- ★ Public Workshops
- ◆ Council/Board of Supervisor's Meetings

Notes:

Additional Stakeholder Committee meetings may be added as needed

Schedule is subject to change