

# BUTTE REGIONAL CONSERVATION PLAN (BRCP) SCHEDULE 2012-2013

BRCP Tasks	2012				2013												2014						
	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	
<b>BRCP Document</b>																							
2nd Administrative Draft	◆				◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
2nd Administrative Draft Review Period	★				★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★
Public Draft BRCP and Permit Application	◆				◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Public Draft BRCP Review Period	★				★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★
Final BRCP	◆				◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Draft and Final Implementing Agreement	◆				◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Findings, Permits and Biological Opinion(s)	◆				◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
<b>EIS/EIR Document</b>																							
Notice of Intent/Notice of Preparation (NOI/NOP) Docs	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Public Review Period NOI/NOP	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★
Administrative Draft EIS/EIR Document	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Public Draft EIS/EIR	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Public Review Period	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★
Administrative Draft Final EIS/EIR	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Final EIS/EIR	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
30-day Review Period	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★	★
Record of Decision Filed	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆

Updated 8-14-12

- ◆ Stakeholder Committee Meeting
- ★ Public Workshops
- 🏛️ Council/Board of Supervisor's Meetings

Notes:

Additional Stakeholder Committee meetings may be added as needed

Schedule is subject to change